
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION I 

5 POST OFFICE SQUARE, SUITE 100 
BOSTON, MASSACHUSETTS 02109-3912 

CERTIFIED MAIL- RETURN RECEIPT REQUESTED 

JUL 1·1 2016 

Kendall Green Energy LLC 
c/o Sean Caldwell 
265 First Street 
Cambridge, MA 02142 

Re: Kendall Cogeneration Station 
NPDES Permit No. MA0004898 
Administrative Order Docket No. 11-005 

Dear Mr. Caldwell: 

Due to delays resulting from a variety of circumstances, Kendall Green Energy LLC ("Kendall 

Green" or "Company") has requested an extension of the completion date for work under the 

above referenced Administrative Order ("Order"). In a letter dated October 16, 2014, EPA 

modified the Company's compliance schedule to require compliance with final permit limits by 

July 1, 2016. This schedule extension was to provide an opportunity to evaluate keeping in place 

Steam Turbine Generator #3 and installing a wet cooling tower ("WCT") instead of removing 

Steam Turbine #3 and installing a Back Pressure Steam Turbine and Air Cooled Condenser 

("BPST/ACC"). Due to the extreme snowfall during the winter of2015 the evaluation took 

longer than anticipated. During the fall of 2015 a boiler ruptured, releasing large amounts of 

asbestos into the plant. Asbestos cleanup and repair of the boiler delayed construction work. 

The project plan called for assessment and refurbishment of Generator #3; the assessment 

identified significantly more repair work than had been anticipated. Finally, a portion of the 

construction work required a plant shutdown, which had to be approved by ISO New England. 

Constraints on the power grid delayed the approved shutdown by a month. The company has 

completed installation of the BPST/ACC and Generator #3, but now needs more time to 

complete a testing and commissioning process. During this process the plant will be unable to 

achieve compliance with the final permit limits. The Company anticipates it will be able to 

achieve compliance by October 1, 2016. 

EPA believes that Kendall Green's proposed schedule change is reasonable and hereby extends 

the Order's completion milestone until October 1, 2016. 



Please telephone George Harding of my staff at (617) 918-1870 or have your attorney contact 
Jeffrey Kopf, Senior Enforcement Counsel, at (617) 918-1796 if you have any questions. 

Sincerely, 

Susan Studlien, Director 
Office of Environmental Stewardship 

cc: JeffKopf, Esq., EPA 
George Harding, EPA 
Daniel J. Mahoney, Esq., Veolia North America 
Robert Brown, Esq., MassDEP 
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